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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:06 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 426 Date: 28-Oct-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 780

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Began to process the surveying data from yesterday of the lower side face of the W2E west deviation
saddle and the north side face of the jacking saddle. While processing the surveying information it was
found that an additional survey would have to be done to get the midspan of the first cable strand.
- Prepared for future surveys for the first cable strand and the jacking of Crossbeam number 19.

Attachment

ABF ironworkers placing a tramway frame on the E-Line backspan
tramway cables prior to connecting to the catwalk.

Back plate of OBG lift 14W was touching the Hinge A pipe beam on
the south side of the pipe after placement onto the W-Line temporary

truss.
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Crossbeam number 19 seen from the E2 cap beam looking east with
splice plates and jacks/rods for the jacking operation in place.

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from OBG lift 14E.

The Left Coast Lifter in the process of placing OBG lift 14W with
PWS anchor rods seen from OBG lift 13W.

Horizontal offset distance of approximately 145mm from the
westbound Skyway and OBG lift 14W after intial placement of the

deck section.

Altered profile of the mainspan catwalks since the tramway frames
have been erected.

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from OBG lift 13E.
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The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the eastbound

Skyway.

Vertical offset distance of approximately 215mm from the westbound
Skyway and OBG lift 14W after intial placement of the deck section.

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the tower saddle.

The Left Coast Lifter in the process of placing OBG lift 14W onto the
cradle set on the W-Line temporary truss seen from the eastbound

Skyway.
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